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A request was sent to the Fersonnel Office to adverticse the
Reclamation Technician positions. It is planned to fill these
positions before year’'s end.

Snow on November 14 caused suspension of work for two days.

The job was also shut down on the Veteran’'s Day holiday. Scrapers
continued backfilling OF-35 which should be substantially complete
this week. The truck fleet continued on PS—-17.

Dozer work continued sloping JP-WO-11, the first of the Jackpile
dumps. Fencing along the south boundary SW Paguate highwall and
on towarde the FP-10 area continues. The contaminated soil cleanup
around the LCC chop area continued.

Allen Sedik and I attended a joint meeting in Santa Fe, NM on
November 8 which included representatives of BIA, EFA, the Indina
Health Service, and Housing & Urban Developement. George Farris
was also in attendance and a slide presentation on the Project was
made.

I informed Acting Gov. Dailey that there are about twelve
power poles available at the LCC Yard by the Shop. Flease
advise if Facilities would like to take anv of them and let
me know when the other poles would be needed so the salvaging
can be scheduled with LCC's surface crew. ‘

Some test seeding was being done this week in the Housing Area and
some other selected sites to try some various seed mixtures and
the hydroseeding technique which may be better on the slopes than

the use of seed drills.

The 3rd Guarter Environmental /Regulatory Compliance report is
being prepared for distribution next month. Some lab resulte are
stf;l pending. '

LCC will continue with the 10-hour shifts till Thanksgiving.
It is planned to revert to B-hour shifts after the holiday.

Thez0ctober, 1990 Froject Status Report ig-being prepared and
should be ready next week.
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